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Tower Activities

Tower anchorage:
The following work was done on the ESW welds today:
- On weld 'R', surface repair welding was ongoing with 7018. This was fairly extensive because several
areas had a lot of underfill due to wire feed issues during the ESW weld. The preheat of the repair welding
was set at 400 degrees F. They used heat blankets on the shear plate on the opposite side of the weld,
and they were using a torch on the inside of the East shaft in the area that is behind and adjacent to the
weld. The repair was not yet completed at the end of the shift. The heat blankets were programmed to
continue the heat for 3 hours after the welding had stopped.
- On weld 'N', 3 more UT rejects were found. 2 of the reject areas showed surface issues where they were
low on flux. 1 of the reject areas did not show any signs on the surface. One of the UT rejects (where
nothing appeared at the surface) was arc gouged to remove the indication, and the excavation MT
cleared. I gave approval to weld on this excavation.
- QC continued to perform final VT and MT of the full length of the ESW welds.
- They were doing surface grinding on several ESW welds to correct issues found during VT of the welds.

Other work around the Tower anchorage:
- They were torch cutting to remove ESW restraint brackets.
- They were grinding the copes at the starting sump areas of the ESW welds.
- They continued installing the 18m and 23m struts and facades. See Sami Daouk's diary for a list of labor
and details.

*********
Other:
- I reviewed and approved diaries.

*********
Meeting:
I attended the QC-QA meeting from 10:00 until 10:45. Attending were Chuck Kanapicki and Leonard
Cross from ABF, and Paul Jefferson, Pat Lowry, Robert Mertz, Bill Levell, and myself from Caltrans. The
following Tower related topics were discussed:

- ESW repairs: The consensus was that the current list of ESW repairs can be lumped into 2 general
categories. The cracks at the tops of the welds were most likely caused by restraint. ABF will submit
some documentation to this effect to close the issue on these. The cause of the internal UT indications
that were found, and are still being found, has not yet been determined. As part of the documentation to
support a possible cause of these indications, we requested that the particulars of these areas be
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compiled, which includes the root gaps, the chart recorder information, etc.

- The restart in ESW weld 'R' was formalized in Caltrans NCR number ABF-12.

- The ship with OBG Lifts 13 and 14 arrives on Sunday, August 28th. Offloading will start on Sunday.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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